
 

Water Main Replacement Project CIP No. 014 
 

03 March 2021 
 
 

Project Description 
 

Construction of a new water transmission main to replace the old system.  
Construction includes installation of new water mains complete with service 
connections and all other apparatus to provide an operable pressurized water 
system conforming to AWWA Standards, requirements; abandonment and/or 
removal of existing water mains; installation of hydrants.  A total of 13,700 lf of 8” 
PVC C900 with 314 1” MUNICIPEX Services in three areas in the City of El 
Monte.  This is the first CIP Project of 2 in the same community.  

Contractor 
 

All Cities Engineering ACE 
 

Construction Information 
 
An action plan has been implemented and strict standards have been put in 
place to protect the construction workers as well as the community while working 
in the current COVID-19 environment. Construction crews are exercising 
appropriate physical distancing, wearing appropriate protective masks, and 
maintaining a safe and clean work area. 
 
SAFETY IS THE PRIORITY! Please obey all Traffic and Pedestrian signs and 
encourage others to also do so. Always be aware that heavy construction 
equipment is operating in the area and take special care in driving in any and all 
construction areas. 
 
Michael Baker International  is providing Construction Management and 
Inspection for the project. For project information updates, for any questions or 
concerns please call 626.416.0095  You may leave a message and your call will 
be returned within 24 hours. 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
Construction improvement is Area 1, 2 & 3 are underway. 
 
 
ACE has been working on installing the new 8” PVC water main line and setting 
services for the fire hydrants and 1” house connections 
 
 
   

 

 
 

 

 



 

Backfill & compaction of services on Gage looking south from Bodger (Area 1) 
 

 
 

 
Placing new curb & gutter on Granada looking south to Ramona (Area 3) 
 
 

 



Tyler looking north from Garvey saw cutting prior to excavation (Area 1) 

 



March

Sunday Monday Tuesday Wednesday Thursday Friday Saturday

28 1 2 3 4 5 6

2 Week Look Ahead Schedule
0% Complete None

Week 1 : Possibly install main
line on TylerFrom Bodger
South, pour concrete on
Granada and Ramona blvd,
and install water services on
Lexington Ave from Mildred
Ave to Asher St. 0%
Complete None

Week 1 : Possibly construct
slot patch on curb & gutter at
Granada, install main line on
Tyler and install water
services on Granada from
Mildred Ave to Asher St. 0%

Complete None

Week 1 : Install water service
on Laurelhurst and install
main line on Tyler St. 0%
Complete None

Week 1 : Install main line on
Tyler Ave, install water

services on Granada Ave from
Bodger St to Garvey Ave 0%

Complete None

7 8 9 10 11 12 13

Week 1 : Week 2 0%
Complete None

Week 1 : Install water services
on Bodger St. and install
water main on Lexington
across Garvey Ave 0%
Complete None
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April

Week 1 : Install water services
on Midlred St. and install main
line on Lexington across
Garvey Ave 0% Complete

None

Week 1 : Possibly precision
test on project area #2 and
finish installing main line on
Lexington 0% Complete

None

Week 1 : Precision test project
area #3 0% Complete None

Week 1 : Flush and chlorinate
project area #2 and #3 0%

Complete None

14 15 16 17 18 19 20

Week 1 : Week #3 0%
Complete None

Week 1 : Dechlorinate and
sample day #1 at project area
#2 and #3 0% Complete

None

Week 1 : Sample day #2 at
project area #2 and #3 0%

Complete None

21 22 23 24 25 26 27

28 29 30 31 1 2 3

Key: Completed Tasks Task in Progress Critical Path
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